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HALEY& 
ALDRICH 

December 10, 2009 
File No. 27080-201 

United States Environmental Protection Agency, Region 5 
77 West Jackson Blvd., SR-6J 
Chicago, Illinois 60604 

Attention: 

Subject: 

Jim Hahnenberg 
Remedial Project Manager 

Fred Micke 
On-Scene Coordinator 

Monthly Progress Report for November 2009 
RI/FS and Removal Action 
North Bronson Former Facilities Site 
Former Scott Fetzer Facility - Operable Unit 3 (OU3) 
Bronson, Michigan 

Dear Mr. Hahnenberg and Mr. Micke: 

Haley & Aldrich 
600 South Meyer Ave. 

Suite 100 
Tucson, AZ 85701-2554 

Tel: 520.289.8600 
Fax: 520.882 8178 

Haley Aldrich.com 

As required by Article VI, Paragraph 2.3 of the Administrative Order by Consent for completion of a 
Remedial Investigation/Feasibility Study (RI/FS), as well as Article VIII, Paragraph 20 of the 
Administrative Settlement Agreement and Order on Consent for Removal Action (RA), at the above­
referenced Site, and on·behalf of Scott Fetzer, Haley & Aldrich, Inc. (Haley & Aldrich) is hereby 
submitting the monthly progress report for work performed on the RI/FS and Removal Action during 
November 2009. 

I. Activities Completed During This Reporting Period:

Scott Fetzer submitted the October 2009 monthly progress report to USEPA on November 10, 2009. 
Soil sampling was performed during November 9-12, 2009 pursuant to the April 22, 2009 Soil 
Sampling Work Plan for Locations Adjacent to the Former Annex!CDF, Former Scott Fetzer Facility -
NBFF OUJ, Bronson, Michigan prepared by Haley & Aldrich. 

2. Summary of Collected Data:

Haley & Aldrich is currently awaiting the final analytical laboratory reports related to the Former 
Annex/CDF perimeter soil sampling. A soil sampling summary memo will be prepared once all of the 
data is validated and finalized. We anticipate this report will be submitted to USEPA during the next 
reporting period. 

3. Documents Completed and Submitted During this Reporting Period:

No documents were completed or submitted during this reporting period. 

4. Problems Encountered During this Reporting Period:
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Problems were not encountered during this reporting period. 

5. Scheduled Activities for the Next Reporting Period: 

Annual system checks for the vapor mitigation systems at  
 are scheduled for December 12-14, 2009. 

6. Anticipated Problems and Planned Resolutions During the Next Reporting Period: 

There are no anticipated problems during the next reporting period. 

7. Summary of Proposed or Approved Changes to the Work Plans or Schedules 

Scott Fetzer proposes no changes at this time to proposed or approved work plans or schedules. 

If you should have any questions or comments regarding this progress report, please do not hesitate to 
contact me at your convenience. 

Sincerely yours, 
HALEY & ALDRICH, INC. 

R«-«-

Eric Pigati, P.G. 
Senior Hydrogeologist 
Project Coordinator 

United States Environmental Protection Agency; Attn: Larry Johnson, Esq. 
Michigan Department of Environmental Quality; Attn: Deborah Larsen 
Jones Day; Attn: Stephen Giblin, Esq. 
The Scott Fetzer Company; Attn: Patricia Scanlon, Esq. 
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